
ALS 1.4infraredMonthly page May 2005
Weeks 17-22 Days 121-151

Printed for Michael Martin (Dec. 20, 2006 @ 3:41 pm)Oracle page 1

Sun. Mon. Tue. Wed. Thu. Fri. Sat.

1

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

2

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

3

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

4

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

5

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

6

12:00 am - 11:59 pm 
Installation.

Spring Shutdown.

7

12:00 am - 11:59 pm 
Injection Startup.

Spring Shutdown.

8

12:00 am - 11:59 pm 
Injection Startup.

Spring Shutdown.

9

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

10

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

11

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

12

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

13

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

14

12:00 am - 11:59 pm 
Startup & Tune.

Spring Shutdown.

15

12:00 am - 11:59 pm 
Beamline Commissioning.

Spring Shutdown.

16

12:00 am - 11:59 pm 
Beamline Commissioning.

Spring Shutdown.

17

12:00 am - 11:59 pm 
Beamline Commissioning.

Spring Shutdown.

18

8:00 am - 11:59 pm Mike 
Martin - Left Handed Materials & 
Resolution Tests.

19

9:00 am - 5:00 pm Sasa 
Bajt - ALS-01397.

20

9:00 am - 5:00 pm Sasa 
Bajt - ALS-01397.

21

12:00 am - 11:59 pm Hoi-
Ying Holman ALS-00836.

22

12:00 am - 11:59 pm Hoi-
Ying Holman ALS-00836.

23

12:00 am - 7:59 am User 
Special Ops & Scrubbing.

8:00 am - 11:59 pm 
Accelerator Physics.

24

12:00 am - 7:59 am 
Accelerator Physics.

8:00 am - 8:00 pm Zhao 
Hao & Beamline alignments.

25

8:00 am - 8:00 pm Zhao 
Hao & Beamline alignments.

26

9:00 am - 5:00 pm Sasa 
Bajt - ALS-01397.

27

12:00 am - 11:59 pm Hoi-
Ying Holman ALS-00836.

28

12:00 am - 11:59 pm Hoi-
Ying Holman ALS-00836.

29

12:00 am - 11:59 pm Hoi-
Ying Holman ALS-00836.

30

12:00 am - 11:59 pm 
Holiday.

Memorial Day.

31

12:00 am - 7:59 am 
Interlock Tests.
8:00 am - 3:59 pm 
Maintenance.
4:00 pm - 11:59 pm Startup 
& Tune.
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Sun. 1

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Mon. 2

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Tue. 3

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Wed. 4

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Thu. 5

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Fri. 6

Spring Shutdown.

12:00 am - 11:59 pm  
Installation.

Sat. 7

Spring Shutdown.

12:00 am - 11:59 pm  
Injection Startup.
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Sun. 8

Spring Shutdown.

12:00 am - 11:59 pm  
Injection Startup.

Mon. 9

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.

Tue. 10

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.

Wed. 11

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.

Thu. 12

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.

Fri. 13

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.

Sat. 14

Spring Shutdown.

12:00 am - 11:59 pm  
Startup & Tune.
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Sun. 15

Spring Shutdown.

12:00 am - 11:59 pm  
Beamline Commissioning.

Mon. 16

Spring Shutdown.

12:00 am - 11:59 pm  
Beamline Commissioning.

Tue. 17

Spring Shutdown.

12:00 am - 11:59 pm  
Beamline Commissioning.

Wed. 18

8:00 am - 11:59 pm  Mike 
Martin - Left Handed Materials 
& Resolution Tests.

Thu. 19

9:00 am - 5:00 pm  Sasa 
Bajt - ALS-01397.

Fri. 20

9:00 am - 5:00 pm  Sasa 
Bajt - ALS-01397.

Sat. 21

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.
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Sun. 22

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.

Mon. 23

12:00 am - 7:59 am  User 
Special Ops & Scrubbing.

8:00 am - 11:59 pm  
Accelerator Physics.

Tue. 24

12:00 am - 7:59 am  
Accelerator Physics.

8:00 am - 8:00 pm  Zhao 
Hao & Beamline alignments.

Wed. 25

8:00 am - 8:00 pm  Zhao 
Hao & Beamline alignments.

Thu. 26

9:00 am - 5:00 pm  Sasa 
Bajt - ALS-01397.

Fri. 27

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.

Sat. 28

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.
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Sun. 29

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.

Mon. 30

Memorial Day.

12:00 am - 11:59 pm  
Holiday.

Tue. 31

Memorial Day.

12:00 am - 7:59 am  
Interlock Tests.

8:00 am - 3:59 pm  
Maintenance.

4:00 pm - 11:59 pm  
Startup & Tune.

Wed. 1

12:00 am - 7:59 am  
Machine Setup.

8:00 am - 11:59 pm  
Accelerator Physics.

Thu. 2

9:00 am - 5:00 pm  Sasa 
Bajt - ALS-01397.

5:00 pm - 11:59 pm  Dan 
Fried - ALS-01631.

Fri. 3

12:00 am - 7:59 am  Dan 
Fried - ALS-01631.

8:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.

Sat. 4

12:00 am - 11:59 pm  Hoi-
Ying Holman ALS-00836.


